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11.  HPC SPECIFICATIONS 
 

SCOPE AND PURPOSE OF THIS ADDENDUM: 
 
This addendum is supplied in place of a pre-bid meeting to facilitate the bidding process and to more 
easily include all interested parties.  
 
This bridge (GUE-22-6.57) has been declared a "special features" bridge by both the Ohio 
Department of Transportation (ODOT) and the Federal Highway Administration (FHWA).  The 
special features designation means that the bridge has several unusual or experimental features. 
 
There are specific notes and items on the bridge drawings and/or related bid documents which cover 
these special features.  This addendum covers many of those special notes and items and supplies 
some additional information which was not available when the drawings were filed.   In the event of 
conflict between the drawing and this addendum, this addendum shall supersede the drawing.  Also, 
for any item covered in the drawings but not addressed in this addendum, the drawing shall be 
considered in force.  
 
Bidders on this project are directed to carefully read the drawings, associated bid documents and 
this addendum.  It is assumed that all bidders have read and understood the drawings and related 
documents.  It is further assumed that all bidders are prepared to comply with the terms of these 
documents and have incorporated these terms into their bid.  No additional funds or allowances 
will be made for materials, labor, delays, etc. which are needed to provide the special features or 
comply with the terms of contract concerning these special features.  In addition, the contractor 
shall be solely responsible for communicating with and instructing subcontractors as to the 
provisions of the drawings, related bid documents and this addendum. 
 
Bidders with questions concerning the special features of the bridge and any related notes and 
items should contact ODOT prior to submitting a bid.  It is suggested that all questions be 
submitted in writing. 
 
SPECIAL FEATURES 
 
This bridge is a research demonstration project developed to demonstrate that the use of high 
performance concrete in box beam bridges can increase the usable span length of this type 
structure, thus achieving a more economical bridge and extending ODOT and FHWA funds.  
Beyond the structural gains, high performance concrete=s low permeability and high durability 
will enhance and improve the durability of this type of structure decreasing the bridge=s life 
cycle costs.   
 
A University of Cincinnati Research Team (UCRT) is responsible for assuring the research 
program is completed and provides accurate and useful data, testing information and 
construction documentation.  The research program includes:  
Development of high performance concrete mix designs.  
Testing of two full scale sample prestressed box beams.  
Internal instrumentation of the prestressed box beams to be used in the project. 
Internal instrumentation of the project=s substructure units including partially completed 
portions of the structure due to phased construction. 
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Field testing of the fabricated box beams and the overall structure, in all phases, to monitor 
erection stresses, live load distribution, live load capacity, thermal effects, and other 
environmental effects that can affect the behavior and capacity of the structure.   
 
The research includes video recording of all phases, including the fabrication, erection and 
construction sequences to document those processes for future presentation to interested parties. 
The concrete mix designs and the full scale sample prestressed box beam testing have been 
completed prior to this bridge project.   
 
SPECIFIC REQUIREMENTS FOR THE SPECIAL FEATURES AND CONDUCT OF 
THE RESEARCH 
 
Access to site: 
The Contractor and subcontractors, the Engineer and UCRT will need to work as a team to 
complete the mutual goals of constructing a needed structure, gathering test data to assure the 
structure=s quality and documenting the bridge construction process.  At all times, the 
Contractor, and subcontractors, shall give UCRT free and clear access to the site, including 
various portions and phases of the bridge, to allow for installation of instrumentation and testing 
of the instruments and to run actual tests required to complete the project.   
 
Free and clear access shall be defined as: 
 

1) The contractor and subcontractors shall allow members of the UCRT on site at 
any time. 

2) In addition to making the site available to UCRT during normal working hours, 
the contractor and subcontractors shall make the site available to the UCRT after 
hours and on weekends, as necessary, for UCRT to do its work. 

3) The contractor and subcontractors shall, on request and with reasonable speed, 
move or remove any equipment, forms, temporary structures, etc., which inhibit 
UCRT from gaining needed access to any part of bridge. 

4) The contractor and subcontractors shall delay, stop or move, as required, any 
construction processes which interfere with UCRT's placement of instruments, 
monitoring of instruments or testing. 

5) The contractor and subcontractors shall allow UCRT to bring to site and use 
temporary scaffolding, ladders, lift buckets, etc. to gain access to parts of the 
bridge as needed.  Any device or structure (e.g. ladders) used by UCRT to gain 
access shall be provided by UCRT unless prior arrangement has been made with 
the Contractor.   

 
REQUIREMENTS FOR NOTIFICATION DURING CONSTRUCTION PHASES 
 
During this project, UCRT will be installing and monitoring instrumentation and performing 
testing.  This will require members of the UCRT to be on site at various times.   It is not practical 
or necessary to have a member of the UCRT on site at all times, therefore it is necessary for the 
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contractor to inform ODOT and UCRT of when various tasks will be accomplished so that 
representatives of ODOT and UCRT can be present, as needed.   
 
The contractor shall notify both the Engineer and  UCRT=s designated representative three (3) 
working days before the completion of forming and placing of reinforcing bars in areas where 
instrumentation is to be installed.  No concrete shall be placed until instrumentation has been 
installed and tested by UCRT.   A explanation of the instrumentation to be installed can be found 
in a following section. 
 
The Contractor shall notify both the Engineer and UCRT at least three (3) days before the 
placement of any concrete that includes instrumentation so a representative of UCRT can be 
present during the concrete placement.   The contractor shall allow UCRT sufficient time to 
install instrumentation in the interval between the completion of the installation of formwork and 
reinforcing and the pouring of the concrete.  Time requirements are found in the section on 
instrumentation. 
 
UCRT will monitor beam stresses and cambers while the prestressed beams are in storage.  The 
contractor needs to notify the Engineer and UCRT at least three (3) days before the beams are 
loaded for transport so that all instruments can be disconnected from the data acquisition system 
and so that UCRT can assure the instrumentation protection is secure, make any needed 
adjustments, and assure instrumentation is in working order before and during shipping.  
 
The prestressed beams will arrive on the job site with embedded instrumentation.  The beams 
will be numbered (according to the numbering system given below) and must be placed in the 
bridge in the correct order.  Also, care must be taken to avoid damaging the instruments or 
related items.  The Contractor shall notify the Engineer and UCRT three (3) working days before 
erection of the beams so a UCRT representative can be present during erection.  
 
As part of this research project, UCRT will be monitoring the instrumentation during 
construction to record construction loads, conducting nondestructive testing and proof testing of 
the beams and bridge under live load conditions.  While some testing will be after normal 
working hours or on weekends, some testing must be performed during the actual construction 
time.  UCRT will provide the Contractor and the Engineer with three (3) working days notice of 
it=s intent to test.  The Contractor shall make the site available and shall not perform 
construction processes that will interfere with the testing.   Some of the tests may require the 
Contractor to shut off power equipment and generators.   
 
PROTECTION OF INSTRUMENTATION, WIRING AND DATA ACQUISITION 
EQUIPMENT DURING CONSTRUCTION 
 
The Contractor shall take all necessary steps to assure installed instrumentation is not disturbed 
or damaged during the concrete placement.  If instrumentation is damaged, the Contractor shall 
not attempt to repair, restore, replace or reconnect any instrumentation, but shall stop or move 
the concrete placement operations allowing access and time for the UCRT representative to 
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repair the damage.  Should an instrument be displaced or damaged, the UCRT representative will 
attempt to repair these instruments with as little disruption to the concrete placement operation as 
possible.  However, UCRT does not guarantee that it can repair damaged instruments within a 
reasonable time frame to prevent serious disruptions of the concrete placement operations or the 
occurrence of cold joints.    The Contractor is responsible for any delay time caused due to 
repairing damaged instrumentation and any material rejection of construction joints that may 
occur due to the delay. 
 
The Contractor shall not move, dislodge, disturb, disconnect, reconnect, cut or relocate wires, 
instruments or related instrumentation controls or recorders or remove any labeling of the 
instruments, wires or related instrumentation controls or recorders. 
 
The prestressed box beams will have embedded instrumentation when arriving at the bridge site. 
Connection wires to the instrumentation will be in electrical boxes which will  project from the 
beams near the ends.  Even though these wires and boxes will have been secured to the beams 
during transport and erection, the Contractor shall take care to not damage the boxes or disturb, 
disconnect or cut these wires.   
 
If, during construction, any instruments or wires  need to be moved or adjusted, the UCRT 
representative shall move or adjust the wires.  The Contractor shall  provide any needed access to 
the beams to make the required adjustments. 
 
ITEM 515 - FABRICATION OF THE PRESTRESSED BOX BEAMS (115') B42-48 AS 
PER PLAN 
 
This section is in addition to the requirements of item 515 and all related ODOT specifications.  
 
The prestressed box beams for this project shall be purchased, manufactured and supplied by  
Prestress Service Inc., of Melbourne, Kentucky (PSM).   The concrete for the prestresssed box 
beams shall have a minimum 56 days design strength of 10,000 psi.  Minimum concrete strength 
at release of prestressing strands shall be 6000 psi.  The concrete at 56 days shall have a rapid 
chloride permeability value of less than 1000 coulombs when tested following the current 
version of AASHTO T277.   The concrete mix design for the prestressed concrete shall be 
supplied by UCRT.  The proposed mix design is furnished at the end of this section.  The 
Contractor and/or fabricator may submit suggested mix design alternatives, but alternate mix 
designs shall only be used with approval of the Engineer and UCRT.  No alternative mix design 
will be acceptable without the submittal of actual test data results for compressive strength and 
rapid chloride permeability.  No additional payment shall be given for any alternate mix design.  
 
Prestressing strand shall be ASTM A416, 0.6" diameter, fs' = 270 ksi, low relaxation strand.  
Initial tension shall be 0.75 fs'.  Due to possible tangling of the strand, each strand shall be pre-
tensioned to a 3 kip load, then each strand shall be further pretensioned until a total load of 5 kips 
has been applied to each strand.  At the 5 kip load the strands shall be marked, brought to 
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required initial tension, and the total elongation measured.   The total elongation shall be within 
specification to assure the proper initial tension has been achieved.  
 
Mix design for prestressed beams: 
 
CEMENT:   846 #/cy 
MICROSILICA:  100 #/cy (11.8%  Addition)  
WATER:   262 #/cy (w / c+p = 0.28) 
SAND:   927 #/cy 
COARSE AGG.:  1774 #/cy (3/8" MAXIMUM) 
AIR:    5% - 7% (2.5 oz/cwt; 21 oz total) 
PLASTICIZER:  203 oz/cy (24 oz/cwt) 
RETARDER:   28 oz/cy (3.3 oz/cwt) 
 
SLUMP:   6" AFTER SP ADDED 
fci' = 6000 psi minimum @ release 
fc' = 10000 psi @ 56 days 
Rapid Chloride Perm: <1000 coulomb @ 56 days 
 
ITEM Special 530E00200 STRUCTURE, HIGH PERFORMANCE CONCRETE,  FIELD 
TESTING 
 
This item shall include all materials, labor, temporary and permanent access, electric, equipment 
and enclosures required by the University of Cincinnati Research Team (UCRT) to furnish the 
required access to install instrumentation and to perform tests of the high performance 
prestressed box beam structure during erection, installation and phasing.  The tests will include 
instrumentation testing, monitoring during construction/erection, live load testing, periodic 
environmental testing during the length of the contract and other tests defined by UCRT.  Testing 
will be performed for each phase.  
 
The Contractor shall not be responsible for furnishing any testing equipment, testing 
instrumentation, wiring of the instrumentation, cabling connecting to the actual instrumentation,  
labor to physically install instrumentation or labor to perform the testing.       
The contractor shall supply UCRT with a source of 115 V, 20 amp electricity 24 hours/day. 
 
Numbering of the beams: 
 
Due to various research related issues, there will be variations in the instrumentation associated 
with each prestressed beam.  To facilitate the understanding of how the instrumentation will be 
placed, a numbering system has been established.  The numbering shall be such that the facia 
beam of Phase I shall be Beam #1 and the remaining beams will be numbered consecutively (e.g. 
the final beam of Phase I will be #7, the adjoining beam of Phase II will be Beam #8 and the 
facia beam of Phase II will be Beam #12.  The figure below shows the bridge beam numbering 
system.   
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Description of the Tests and Instrumentation: 
 
Abutment Instrumentation:  To measure the bearing pressure under the prestressed beam, one (1) 
pressure sensor shall be installed under each end of five (5) beams, for a total of ten (10) 
instruments.  These sensors will be installed by tying them to the abutment reinforcing bar and/or 
formwork after the formwork and reinforcing bar for the abutments have been placed.   The 
sensors will be placed under beams #3, 4, 5, and 6 in Phase I and under beam # 8 in Phase II (see 
figure above for numbering). 
 
The contractor is notified that these instruments may extend slightly above the final surface of 
the concrete and may interfere with finishing.  A UCRT representative will be present to assist 
during the finishing operation to assure the gages are not disturbed and are properly set.  Should 
any work need to be done to the abutments after the concrete has set (e.g. grinding to level the 
surface), the contractor shall notify UCRT and shall not begin the work until a UCRT 
representative is present to assure the gages are not damaged.  The contractor is further notified 
that wires from these instruments will be run within the abutment and tied to reinforcing bar.   
The ends of  wires will be passed through holes drilled in the form work.  After the forms are 
removed, the wires will be placed in electrical boxes attached to the surface of the abutment.  
These boxes will project beyond the face of the abutment and the contractor must take case so as 
not to disturb or damage these boxes or the wires inside. 
 
In each phase, the UCRT will need at least 1 day of clear weather (the instruments cannot be 
placed in inclement weather) after the forms have been set and the reinforcing bar placed to 
complete installation and testing of the instruments.  One half of a day of clear weather will be 
needed  after removal of the formwork, in each phase, for installation of electrical boxes.  As set 
forth in the  paragraph above, the contractor shall make arrangements with the engineer at least 3 
days in advance to schedule installation of the abutment instrumentation. 
 
Prestressed Beams - Fabrication:  Several vibrating wire and foil strain gages shall be installed, 
internally, during the fabrication process.  The fabricator, Prestressed Services of Melbourne 
(PSM), has been advised of the instrumentation requirements.  The instrumentation will be 
installed by UCRT.  Because of previous experience with fabrication of test beams for the 
research associated with this project, PSM is already familiar with the requirements for special 
handling of both the concrete and the beam due to presence of the instrumentation.   All extra 
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costs for the special features of this beam, including this related to Item 515, will be incorporated 
in PSM's fabrication price to the Contractor.     
 
Prestressed Beams - Transportation:  Transportation of prestressed beams shall be arranged 
between PSM and Contractor.  The Contractor is notified that standard electrical boxes will be 
attached to the bottom of the beams at one or both ends.  These boxes will be installed by UCRT 
after the fabrication of the beams and will project below the bottom the beams.  The purpose of 
these boxes to contain the ends of wires connected to the internal instrumentation.  The beams 
shall be stored, loaded, transported and unloaded in a manner which will not damage or disturb 
these boxes. 
 
Prestressed Beams - Erection:  As noted in the preceding paragraph, the prestressed beam will 
arrive at the site with standard electrical boxes attached to the bottom at one or both ends.  These 
boxes will project below the bottom of the beam.  UCRT will install the boxes such that they will 
not interfere with seating the beams on the abutments.  The contractor shall erect the beams in a 
manner such that these boxes will not be damaged or disturbed.   
 
The instrumentation in each beam is different and the beams must be placed in the correct order.  
Prior to shipment, UCRT will mark each beam with a number indicating the correct placement 
within the bridge.     The Fabricator and Contractor shall ship the beams such that they can be 
erected in the proper order.  Furthermore, the ends of beams with the electrical boxes (as 
referenced in the previous paragraph)  must be placed properly to allow for wiring of 
instrumentation.  Prior to shipment, UCRT will mark each end of each beam as "forward" or 
"rear".  These designations shall indicate placement of that end of the beam on the forward or 
rear abutment, as appropriate.  The definition of forward and rear abutment shall be as given on 
the plans.   
 
Placement of External Instrumentation and Wiring of Instrumentation:  After erection of the 
beams and casting of the shear keys, UCRT install differential deflection measuring devices at 
the joints between each beam.  UCRT will then wire all instrumentation to a data collection 
system according to the following sequence: 
 
1) UCRT will supply a box to house the data acquisition equipment.  This box will be 

placed within the bridge right-of-way.  The exact location of the box will be determined 
in consultation with the contractor so it is placed, as nearly as possible, out of the way of 
the construction operation. 

 
2) UCRT will connect all of the electrical junction boxes (described in previous paragraphs) 

with conduit and connect all of the instruments to wires pulled through these conduits.  
The wires and conduits shall be connected to the data acquisition box. 

 
It is anticipated that UCRT will need 5 working days of clear weather, in each phase, to 
accomplish this task.  The contractor shall be permitted to continue work during the 
instrumentation wiring process, provided that work does not interfere with the installation or 
wiring process. 
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Field Testing:   In each phase, the UCRT will conduct the following tests: 
 
1) A modal (nondestructive) test of the dynamic response of the bridge; 
2) Static truck load testing of the bridge where trucks are placed on the bridge in various 

patterns; 
3) Dynamic truck load testing, where trucks are run over the bridge at various speeds. 
 
UCRT will require 2 working days of clear weather for the modal testing and 4 working days of 
clear weather for the truck load testing.  The modal testing can be done as soon as erection is 
complete and the asphalt layer is placed on the bridge.  The truck load testing can be done as 
soon as the asphalt layer is placed on the bridge and the bridge is accessible to trucks.  All testing 
for a phase must be complete before that phase is opened to traffic. 
 
PRECONSTRUCTION MEETING 
 
A pre-construction meeting shall be required no later than two weeks before the start of any 
fabrication or field site work.  The following five (5) groups shall be represented at the meeting. 
 
Engineer  
UCRT representative 
Contractor 
Representative of  the prestressed box beam fabricator, Prestress Services Inc., Melbourne, 
Kentucky 
Representative of the Office of Structures.   
 
The pre-construction meeting is to allow the Contractor, Engineer, UCRT and the fabricator to 
finalize the schedule for the project, including fabrication, construction and phased erection of 
both the prestressed box beams and the bridge structure, and help coordinate all 5 groups to 
minimize delays to the project.   
 
Payment for the materials, labor, temporary and permanent access, electric, equipment and 
enclosures required by the University of Cincinnati Research Team (UCRT) shall be at the 
contract bid price for item Special - Lump Sum - Structure, High Performance Concrete, Field 
Testing and shall include all materials, labor, tools, equipment and incidentals to complete the 
item. 
 
ITEM Special 530E00200 STRUCTURE, HIGH PERFORMANCE CONCRETE,  
FABRICATION TESTING 
  
This item shall include all materials, labor, temporary and permanent access, electric, equipment 
and enclosures required to furnish the University of Cincinnati Research Team (UCRT) with 
access required to install instrumentation and perform tests of the prestressed box beams during 
fabrication of the high performance prestressed box beams at the Contractor=s fabricator, 
Prestress Services Inc. of Melbourne, Kentucky.  
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The Contractor and/or Fabricator shall not be responsible for furnishing any testing equipment, 
testing instrumentation, wiring of the instrumentation, cabling connecting to the actual 
instrumentation,  labor to physically install instrumentation or labor to perform the testing.  
 
The fabricator, Prestress Services Inc., of Melbourne, Kentucky, shall delay fabrication 
operations to allow for installation of test instrumentation, testing and collection of test data.  
Any access required by UCRT will be furnished by the fabricator during the fabrication time and 
until the prestressed box beams are physically shipped to the project site.  An additional hold 
point during the shipping of the box beams may be required to assure the installed 
instrumentation is in working order and not damaged during fabrication, storage or shipping.  
 
The Contractor or Fabricator shall notify both the Engineer and UCRT at least three (3) days 
before the forming of or placement of any concrete that includes instrumentation so a 
representative of UCRT can be present during the forming and concrete placement at the 
fabricator.  The Contractor=s fabricator shall take all necessary steps to assure installed 
instrumentation is not disturbed or damaged during the concrete placement.  If instrumentation is 
damaged, the Contractor=s fabricator shall not attempt to repair, restore, replace or reconnect 
any instrumentation, but shall stop or move the concrete placement operations at the prestress 
plant allowing access and time for the UCRT representative to repair the damage.   
 
Should an instrument be displaced or damaged, the UCRT representative will attempt to repair 
any displaced or damaged instruments with as little disruption to the concrete placement 
operation as possible.  However, UCRT does not guarantee that it can repair damaged 
instruments within a reasonable time frame to prevent serious disruptions of the concrete 
placement operations or the occurrence of cold joints.   The Contractor and Fabricator are 
responsible for any delay time caused due to repairing damaged instrumentation and any material 
rejection of construction joints that may occur due to the delay. 
 
The contractor or fabricator shall not move, dislodge, disturb, disconnect, reconnect, cut or 
relocate wires or remove any labeling of the instruments and instrumentation. 
 
As part of the research the UCRT representatives will be monitoring the instruments during 
fabrication and storage.  While some testing will be after normal working hours or on weekends, 
some testing must be performed during the actual fabrication.  At the time the Contractor=s 
fabricator informs the Engineer and UCRT of the intent to place concrete, UCRT will inform the 
Contractor, fabricator and the Engineer whether UCRT intends to perform actual data collection 
from the embedded instrumentation during the concrete placement.  The Contractor=s fabricator 
should work jointly with UCRT to assure that any ongoing fabrication processes do not interfere 
with the testing and/or data collection.    
 
During fabrication, the UCRT will monitor concrete temperatures while the beam is being cured.  
All instrumentation to monitor temperature will be installed as stated in the previous section on 
prestressed beam fabrication.  The instrumentation will be connected to the monitoring system 
during installation.  Since the instrumentation will be monitored during the curing period when 
no work is done on the beam, no delay to the contractor is anticipated. 
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The UCRT will monitor stresses in the beam during release of the prestressing strands.   All 
instrumentation to monitor stress will be installed as stated in the previous section on prestressed 
beam fabrication.  The instrumentation will be connected to the monitoring system during 
installation.  Since the instrumentation will be installed and running prior to cutting the strands, 
no delay in cutting the strands in anticipated.  However, UCRT will need approximately 2 hours 
after cutting the strands to disconnect the instrumentation and measure the camber before the 
beam can be moved to storage. 
 
UCRT will monitor beam stresses and cambers while the beams are in storage.  This will cause 
no delay to the fabricator or contractor.  However, the contractor needs to notify the Engineer 
and/or UCRT at least three days before the beams are loaded for transport so that all instruments 
can be disconnected from the data acquisition system.  
 
Payment for the materials, labor, temporary and permanent access, electric, equipment and 
enclosures required to furnish the University of Cincinnati Research Team (UCRT) with access 
required to install instrumentation and perform tests of the prestressed box beams during 
fabrication shall be at the contract price bid for item Special - Lump Sum - Structure, High 
Performance Concrete, Field Testing and shall include all materials, labor, tools, equipment and 
incidentals to complete the item. 
 
511 71100  102 CU YD CONCRETE, HIGH PERFORMANCE, ABUTMENT 
INCLUDING FOOTING, AS PER PLAN 
 
In addition to the requirements of 511, the abutment (including footing) concrete shall meet the 
following requirements. 
 
All cast in place concrete is to have a 56 days design strength of 8000 psi and a rapid chloride 
permeability of less than 1000 coulombs. Two concrete mix designs, developed by UCRT, are 
supplied at the end of this section.  Note that the contractor may use either the fly ash mix or 
ground granulated blast furnace slag mix, at his option.  However, the contractor may use only 
one of these mixes for the entire job and cannot change mixes once the job is begun without the 
written approval of the Engineer and UCRT. 
 
The Contractor and fabricator may submit suggested mix design alternatives, but alternate mix 
designs shall only be used with approval of the Engineer and UCRT.  No alternative mix design 
will be acceptable without the submittal of actual test data results for compressive strength and 
rapid chloride permeability.  No additional payment shall be given for any alternate mix design.     
The 56 day strength is used because the concrete contains either microsilica and flyash or ground 
granulated blast furnace slag, all of which are pozzolans.  These pozzolans tend to gain strength 
at later ages and using a 56 day strength provides a longer time frame to attain needed strength.  
To prevent construction delays, the concrete will be acceptable if the contractor uses the UCRT 
mix design and the concrete obtains a design strength of 7000 psi and a rapid chloride 
permeability of less than 1000 coulombs at 28 days.  If an alternative mix design is submitted, 
approval of a 28 day acceptance strength will only be possible if sufficient test data is provided 
to assure that the required 56 strength of 8000 psi  and the required permeability will be 
obtained.  
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The concrete shall be water-cured as per 511.14 Method (a). 
 
Cast in place concrete mixes: 
 
Fly ash mix (per cubic yard): 
 
Cement   804 lb. - Type I 
Fly Ash   80 lb.  (10% replacement) 
Microsilica   88 lb.  (10 % addition) 
Water    268 lb.  (w/ (c+p) = 0.30) 
Fine Aggregate  868 lb. 
Coarse Aggregate  1722 lb. 
Air Entraining Admixture 24 oz.* 
High Range Water Reducer     260 oz.* 
Air    5 - 7% 
Slump    5 - 7" after adding HRWR 
 
Ground Granulated Blast Furnace Slag (GGBS)  (per cubic yard): 
 
Cement   804 lb. - Type I 
GGBS    80 lb.  (10% replacement) 
Microsilica   88 lb.  (10 % addition) 
Water    268 lb.  (w/ (c+p) = 0.30) 
Fine Aggregate  868 lb. 
Coarse Aggregate  1722 lb. 
Air Entraining Admixture 24 oz.* 
High Range Water Reducer 194 oz.* 
Air    5 - 7% 
Slump    5 - 7" after adding HRWR 
 
*  Admixture dosages were determined using Rheobuild 1000 and Microair admixtures.  
Contractor and ready mix supplier should consult with their admixture supplier to determine 
proper dosages. 
 
SHEAR KEYS, MIDDEPTH 
 
The shear keys are to built using the modified, middepth design shown.  The surface of the 
keyway shall be prepared by sandblasting in accordance with current specifications.  Only the 
middepth shear key is to be grouted with nonshrink grout.  Under no circumstances shall the 
nonshrink grout be poured to a height above the top of the middepth shear key.  Grout shall be 
selected from the approved list from those nonshrink grouts specifically designated by the 
manufacturer as being usable in the flowable or  fluid condition.  The contractor shall control the 
water content such that the grout will properly flow into the and fill the middepth shear key but 
not exceed the manufacturer's specified maximum water content.  Backer rod shall be used as 
required to prevent leakage.  The contractor shall properly rod and/or otherwise consolidate the 
grout to assure a solid and well bonded shear key. 
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After the grout is set, the contractor shall fill the area above the middepth shear key with an 
expansive polystyrene material.  The District Engineer shall approve the material before it is 
used.  After the fill material is placed, expanded and set, it shall be trimmed flush with the top of 
the beams. 
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